


Feb. - April, 2017 – Construction Progress Schedule



Selma WTP

Relocated PRV

Pipeline Complete -
Restoration Ongoing
Construction Traffic:
Selma Ln, Montesor Rd,
& Dorneywood Dr

Pipeline Complete -
Restoration Ongoing
Construction Traffic:
Montesor Rd &
Dorneywood Dr

New PRV

Pipeline Complete -
Restoration Ongoing
Construction Traffic:
Selma Ln, Montesor Rd,
& Garriland Dr

Pipeline Complete -
Restoration Ongoing
Construction Traffic:
Selma Ln, Montesor Rd,
& Dorneywood Dr

Pipeline Complete -
Restoration Ongoing
Construction Traffic:
Selma Ln, Raspberry Dr,
& Hunters Crossing Ln

Pipeline Complete -
Restoration Ongoing
Construction Traffic:
Selma Ln, Raspberry Dr,
& Limestone Ct

Pipeline Complete -
Restoration Ongoing
Construction Traffic:
Raspberry Dr, Ferriers Ct,
Limestone Ct, Hunters
Crossing Ln, Montesor Rd,
Garriland Dr, & Selma Ln

Raspberry WTP

KEY PLAN WITH GIS OVERLAY
DRAWING NUMBER: C-01A



LOUDOUN WATER
LOUDOUN COUNTY, VIRGINIA
RASPBERRY FALLS AND SELMA ESTATES
WATER CONVEYANCE SYSTEMS

Hazen
HAZEN AND SAWYER
4635 RIDGE TOP ROAD, SUITE 400
FARMINGTON, NH 03825

KEY PLAN OVERLAY
NOT TO SCALE