


June, 2016 – Construction Progress Schedule



Construction Period:
6/15 – 6/29/16
Construction Traffic:
Montesor Rd & Dorneywood Dr

Construction Period:
8/10 – 8/19/16
Construction Traffic:
Selma Ln, Montesor Rd, & Garriland Dr

Construction Period:
10/24 – 11/4/16
Construction Traffic:
Selma Ln, Raspberry Dr, & Hunters Crossing Ln

Construction Period:
10/3 – 10/21/16
Construction Traffic:
Selma Ln, Raspberry Dr, & Limestone Ct

Construction Period:
6/20 – 8/10/16
Construction Traffic:
Selma Ln, Montesor Rd, & Dorneywood Dr

Construction Period:
8/22 – 11/18/16
Construction Traffic:
Raspberry Dr, Ferriers Ct, Limestone Ct, Hunters Crossing Ln, Montesor Rd, Garriland Dr, & Selma Ln

KEY PLAN WITH GIS OVERLAY
DRAWING NUMBER: C-01A



LOUDOUN WATER
LOUDOUN COUNTY, VIRGINIA
RASPBERRY FALLS AND SELMA ESTATES
WATER CONVEYANCE SYSTEMS

Hazen
HAZEN AND SAWYER
4635 RIDGE TOP ROAD, SUITE 400
FARMINGTON, VA 22031

KEY PLAN OVERLAY
NOT TO SCALE